ANNIE1-Commissioning - Task #8600

Dark commissioning of PMTs in ANNIE Hall (no water)

05/04/2015 08:42 PM - Matthew Wetstein

Status: New Start date: 02/29/2016
Priority: Normal Due date: 03/07/2016
Assignee: % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

History

#1 - 12/06/2015 11:08 AM - Matthew Wetstein

- Subject changed from Ramping up PMT system to Dark commissioning of PMTs in ANNIE Hall (no water)

- Due date changed from 11/14/2015 to 03/07/2016
- Start date changed from 11/01/2015 to 02/29/2016

#2 - 04/06/2016 11:10 PM - Matthew Wetstein
- % Done changed from 0 to 50

#3 - 01/25/2018 07:10 AM - Matthew Wetstein
- % Done changed from 50 to 100
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